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Program Overview 

In 2005, there were eight active levy projects:  Emergency Fire Suppression Water 
Supply, Emergency Power Supply, Emergency Disaster Supplies Caches, the small 
fireboat, the large fireboat, the Fire Station 10 Replacement Project, the Joint Training 
Facility, and Land Acquisition for the Neighborhood Stations program. 

 

Budget Overview 
 
 

Revenue Performance  
 

Source
2005 

Forecast
2005 Actual Variance Comments

Fire Levy Property Taxes 24,838       24,643       (195)           Variance of less than 1% from projection.

Grants 4,294         4,719         425            
Some variance in timing of reciept of grant payments.  
Overall, expected grant revenues are unchanged.

Other Revenues 45              920            875            Parking revenues from FS #10 site and utility rebates.

Interest 125            316            191            Interest net of Fair Market Value adjustments.

Total: 29,302       30,598       1,296         

2005 Fire Levy Revenues
(thousands of dollars)
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Expenditure Performance 

 
 

Project Total Budget
Spending to 

12/31/04
2005 

Forecast
2005 

Actuals
2005 

Variance Comments

Real Estate Acquisition 16,852          4,723          12,129                     746         (11,383)
 Condemnation process has slowed down 
parcel acquisition. 

Fire Station 10 Replacement 
(FS 10, FAC, EOC) 43,451          1,898          12,851                  2,671         (10,180)

 Fire Station #10 project was delayed by 
Yesler Way shoring work.  Project is now 
in construction. 

Large Fireboat 12,117          78               2,788                    2,521              (267)  On schedule, in budget. 
Small Fireboat 1,734            69               1,641                       745              (896)  On schedule, in budget. 
Joint Training Facility 26,532          8,676          15,017                15,407               390 
Emergency Water Supply 820               35               785                          545              (240)  Reservoir installations are complete. 
Emergency Disaster Supplies 760               12               50                              15                (35)
Emergency Power Supply 480               12               468                          270              (198)

Grand Total: 102,746        15,503        45,729        22,920       (22,809)       

 
 
 

Accomplishments 

Joint Training Facility:  Construction of the Joint Training Facility was 90% complete 
by the end of the year. 

Fire Station 10 Project:  We completed design development; selected Hoffman 
Construction as general contractor; secured funding for shoring of the Yesler Way 
bulkhead, foundation work, and building to a Silver LEED standard; and prepared for a 
groundbreaking early in 2006.  

Land Acquisition:  Real Estate Services purchased property for the Fire Station 30 
(Mount Baker) expansion; sent legislation to the Council for the acquisition of land for 
the Fire Station 38 (Ravenna/Bryant) relocation project; negotiated an agreement with 
the owner of the property needed for expansion of Fire Station 17 (University District); 
selected sites for Fire Station 20 (West Queen Anne) and Fire Station 37 (West 
Seattle); began negotiations with the owner of the property next to Fire Station 21 
(Greenwood), and continued researching site options for Fire Station 6 (Central District). 

Historic Stations:  Four additional stations, Fire Stations 6 (Central District), 17 
(University District), 14 (SoDo), and 41(Magnolia) were designated as landmarks. 

Marine Program:  We selected a boatyard for the small fireboat, began construction in 
August, and were ready to begin painting in early 2006.  We completed design of the 
large fireboat, chose a local shipyard, and began construction at the end of the year.   

Emergency Operations Equipment:   We completed the purchase and deployment of 
large diameter hose, and completed hardened hydrants at all of the reservoir sites: 
Beacon, Myrtle, Lincoln, Magnolia, West Seattle Roosevelt, Maple Leaf, and Bitter 
Lake.  The Queen Anne Water Tower is the only remaining portion of this project and 
that hydrant will be installed after Seattle Public Utilities replaces the water tank. 
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Emergency Power Supply: All generators were delivered by the end of the year.  

Emergency Disaster Supplies Caches:  Sites have been selected – Catherine Blaine 
Elementary in Magnolia, the Haller Lake fueling station in North Seattle, the Parks 
Department Westbridge Warehouse in West Seattle, and the Sunny Jim shop yard in 
Central Seattle -- and the program is in design. 

Neighborhood Stations Program:  In the fourth quarter, we began a process for 
selection of design teams for the first four neighborhood station projects – publishing a 
Request for Qualifications (RFQ; holding a pre-submittal conference and WMBE 
Networking Fair for those wishing to respond to our RFQ; and developing selection 
criteria for reviewing proposals. 

Communications:  We completed the master communications plan; continued to 
develop community contacts in the neighborhoods affected by land acquisition; 
maintained a positive working relationship with the Fire Station 10 Community Advisory 
Panel; held events to show progress on the emergency water supply and emergency 
power supply projects; and kept the web site up to date. 


